COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2001

ESTI MATE SUMVARY 09: 14: 59
CONTI D: C13531 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 13531-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0  DAYS TIME ALLOW 90 WORK DAYS
VASQUEZ/ STEELE SAFETY | MPROV PERCENT TI ME; 7.78 ORI G TI ME ALLOW 90 WORK DAYS
PRQJIECT NO C MB20- 013
VASQUEZ/ STEELE SAFETY | MPROV
NAVE OF ROAD: 85
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 03/ 2001 DATE TI ME STARTED 11/13/2001
6663 COLORADO BLVD. DATE LET 10/ 18/ 2001 DATE WORK BEGAN  11/13/2001
DATE AWARDED 10/ 22/ 2001 DATE TI ME STOPPED 08/26/2002
DATE CONTRACT EXECUTED  11/02/2001 DATE ACCEPTED 08/ 26/ 2002
COWERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 11/13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 469, 965. 21 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 453, 864. 50 NON- PARTI Cl PATI NG 87,677.50 87,677.50
PERCENT COVPLETE: 18. 66% TOTAL EARNI NGS 87, 677.50 87,677.50
FUNDS AVAI LABLE: $ 382, 287.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 87, 677. 50 87, 677. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -449. 96 -449. 96
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 87, 227.54 87, 227.54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 87, 227.54 87, 227.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 87,227.54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010 202-00080

0015 202-00200

0020 202-00203

0025 202-00220

0030 202-00810

0035 202-00821

0040 202-00900

0045 202-04002

0050 202-05026

0055 203-01597

C13531
13531-BI D
C M320-013
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF GUARD POST

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT NAT

*REMOVAL OF GROUND SI GN

*REMOVAL OF SI GN PANEL

REMOVAL OF CONCRETE FOOTI NG

CLEAN CULVERT

*SAW NG ASPHALT MATERI AL (6 | NCH)

POTHOLI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 12/ 04/ 2001
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CONTI D C13531 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13531- Bl D ESTI MATE RUN 12/ 04/ 2001
PRQJECT: C M320-013 ESTI MATE NO 0001 09: 14: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 EROCSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0.00
0065 208-00033 SEDI MENT TRAP 1. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0070 208-00050 STORM DRAI'N | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0075 210-00810 *RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0.00
160. 00000 0. 000 0.00
0080 210-00831 *RESET TRAFFI C SI GNAL HEAD 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0085 210-00858 *RESET PEDESTAL POLE 1. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0.00
0090 210-00860 *RESET PEDESTRI AN PUSH BUTTON 1.000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
0095 210-00865 *RESET PEDESTRI AN SI GNAL HEAD 2.000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0.00
0100 210-01001 MODI FY FENCE 10. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0105 213-00005 MULCHI NG ( DECORATI VE) 1, 585. 000 0. 000
CF 0. 000 0.00
5. 00000 0. 000 0.00
0110 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0. 000
LS 0.250 1, 250. 00

5, 000. 00000 0. 250 1, 250. 00



CONTI D: C13531 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13531-BI D ESTI MATE RUN 12/ 04/ 2001
PRQJECT: C M320-013 ESTI MATE NO 0001 09: 14: 59

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 . 000
HOUR . 000 0.00
75. 00000 . 000 0. 00
0120 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 0. 000 . 000
cy . 000 0. 00
50. 00000 . 000 0. 00
0125 306-01000 RECONDI TI ONI NG 2,592. 390 . 000
5% . 000 0.00
3. 00000 . 000 0. 00
0130 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 79. 140 . 000
TON . 000 0. 00
110. 00000 . 000 0. 00
0135 412-00600 CONCRETE PAVEMENT (6 | NCH) 323.000 . 000
5% . 000 0.00
40. 00000 . 000 0. 00
0140 420-00500  *GEOTEXTI LE ( PAVI NG 352. 000 . 000
sy . 000 0. 00
2.50000 . 000 0. 00
0145 503-00048  *DRILLED CAI SSON (48 | NCH) 23.000 . 000
LF . 000 0.00
300. 00000 . 000 0. 00
0150 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 395. 380 . 000
TON . 000 0. 00
110. 00000 . 000 0. 00
0155 607-11580 *FENCE ( TEMPORARY) 84. 000 . 000
LF . 000 0.00
10. 00000 . 000 0. 00
0160 608-00006 CONCRETE SI DEWALK (6 | NCH) 968. 000 . 000
sy . 000 0. 00
35. 00000 . 000 0. 00
0165 608-00010 CONCRETE CURB RAMP 80. 000 . 000
5% . 000 0.00
100. 00000 . 000 0. 00



CONTI D: C13531 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13531-BI D ESTI MATE RUN 12/ 04/ 2001
PRQJECT: C M320-013 ESTI MATE NO 0001 09: 14: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 60. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0175 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 1, 155. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0180 609-60011 *CURB TYPE 6 (SECTION M 53. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0185 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 3, 099. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0190 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 361. 000 0. 000
LF 531. 000 5, 310. 00
10. 00000 531. 000 5, 310. 00
0195 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 601. 000 0. 000
LF 984. 000 29, 520. 00
30. 00000 984. 000 29, 520. 00
0200 613-07000 *PULL BOX ( SPECI AL) 5. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0205 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 5. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0210 614-00013  *SIGN PANEL (CLASS I11) 200. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0215 614-60300 *CANTI LEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0220 614-70117  *PEDESTRI AN SI GNAL FACE (16) 6. 000 0. 000
EACH 0. 000 0.00
615. 00000 0. 000 0. 00



CONTI D: C13531 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13531-BI D ESTI MATE RUN 12/ 04/ 2001
PRQJECT: C M320-013 ESTI MATE NO 0001 09: 14: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 13. 000 0. 000
EACH 0. 000 0.00
885. 00000 0. 000 0. 00
0230 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0235 614-72860  *PEDESTRI AN PUSH BUTTON 6. 000 0. 000
EACH 0. 000 0.00
344. 00000 0. 000 0. 00
0240 614-81000 *TRAFFI C SI GNAL- LI GHT POLE STEEL 3. 000 0. 000
EACH 0. 000 0. 00
5, 060. 00000 0. 000 0. 00
0245 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 2.000 0. 000
EACH 0. 000 0.00
5, 570. 00000 0. 000 0. 00
0250 614-86238  *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 1. 000 0. 000
( FULL- ACTUATED) EAcH 0. 000 0. 00
2, 580. 00000 0. 000 0. 00
0255 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 0. 000
EACH 0. 000 0.00
830. 00000 0. 000 0. 00
0260 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0265 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.500 2,500. 00
5, 000. 00000 0.500 2,500. 00
0270 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 17, 500. 00
35, 000. 00000 0.500 17, 500. 00
0275 627-30325  *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 31.000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
12. 50000 0. 000 0. 00



CONTI D: C13531 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13531-BI D ESTI MATE RUN 12/ 04/ 2001
PRQJECT: C M320-013 ESTI MATE NO 0001 09: 14: 59

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 568. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
8. 50000 0. 000 0. 00
0285 630-00000 FLAGG NG 105. 000 0. 000
HOUR 0. 000 0. 00
19. 00000 0. 000 0. 00
0290 630-00007  TRAFFI C CONTROL | NSPECTI ON 100. 000 0. 000
DAY 9. 000 900. 00
100. 00000 9. 000 900. 00
0295 630-00012  TRAFFI C CONTROL MANAGEMENT 38. 000 0. 000
DAY 2.000 740. 00
370. 00000 2.000 740. 00
0300 630-00015 UNI FORMED TRAFFI C CONTROL ( COORDI NATI ON) 0. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00
0305 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 0. 000
EACH 3. 000 600. 00
200. 00000 3. 000 600. 00
0310 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32.000 0. 000
SF 16. 000 320. 00
20. 00000 16. 000 320. 00
0315 630-80357  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 1. 000 0. 000
TYPE
) EACH 0. 500 1, 500. 00
3, 000. 00000 0.500 1, 500. 00
0320 630-80360  DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0325 630-80380 TRAFFI C CONE 50. 000 0. 000
EACH 12.500 137.50
11. 00000 12. 500 137.50
0330 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13531 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13531- Bl D ESTI MATE RUN 12/ 04/ 2001
PRQJECT: C M320-013 ESTI MATE NO 0001 09: 14: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70072 F/ A OBTAIN PONER FROM PUBLI C SERVI CE CO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0355 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 900-00014 ADDED | TEM (LUMP SUM/ RADI US CHANGE |-70 RAMP MCR1, 1. 000 0. 000
LINE 1
LS 0. 000 0.00
4,776. 66000 0. 000 0. 00
0365 900-00014 ADDED | TEM (LUMP SUM/ TRAFFI C SI GNAL CHANGES 1.000 0. 000
MCR1, LI NE2
LS 0. 000 0. 00
6, 848. 12000 0. 000 0.00
0370 202-00090 REM DELI NEATOR MCR1, LINE 3 40. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 469,965.21 % 87,677.50 % 87,677.50

PROJECT TOTAL CURRENT AMI $ 469,965.21 % 87,677.50 % 87,677.50



